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The Honorable Board of Supervisors M&%“é‘.ihc? ANTONOVICH
County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, CA 80012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ACCEPTANCE OF
PUBLIC WORKS CONTRACTS
CITIES OF LONG BEACH AND SANTA CLARITA AND IN THE UNINCORPORATED
COMMUNITIES OF BOUQUET CANYON AND CITY TERRACE
(SUPERVISORIAL DISTRICTS 1, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

* Project ID No. FCC0000543 - Dominguez Gap Spreading Grounds Engine
Replacement and Pump Station Upgrade, replace diesel gas fueled engines
with natural gas fueled engines, electrical controls, right angle gears, and
pumps; and remove an underground diesel tank, in the City of Long Beach
(4), S.S. Mechanical Corporation, with a final contract amount of
$1,730,498.38.

 Project ID No.FCC0001009 - CDR 525 - Upgrade Corrugated Metal Pipe,
cleaning, video inspection, and lining of corrugated metal pipe, City of
Santa Clarita (5), Insituform Technologies, Inc., with a final contract amount of
$157,733.00.

“To Enrich Lives Through Effective And Caring Service”
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* Project ID No. RDC0012920 - Hicks Avenue, et al., reconstruct roadway
pavement and construct curb and gutter, sidewalk, drainage structures, and
retaining walls, in the unincorporated community of City Terrace (1),
Sully-Miller Contracting Company, with a credit of $251,457.31 and a final
contract amount of $4,498,514.84.

+ Project ID No. RDC0013969 - Bougquet Canyon Road, reconstruct and
resurface the roadway pavement, in the unincorporated community of
Bouquet Canyon (5), Granite Construction Company, with a credit of
$1,050.00 and a final contract amount of $1,605,762.42.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain your Boards ratification of
Director of Public Works-approved changes in public works contracts and your Boards
acceptance of the work of the contracts in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contracts to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project ID Nos. RDC0012920 and RDC0013969.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the attachment.

Implementation of Strateqic Plan Go_als

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts are credits of $251,457.31 and $1,050.00,
while the total values of the contracts range from $157,733.00 to $4,498,514.84.
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Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings. '

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

P

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:ss

Attachments (4)

c:  County Counsel
Office of Affirmative Action Compliance

121807 PW_Acceplance of Public Works Conlracts.doc
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PROJECT ID NO. FCC0000543 - DOMINGUEZ GAP SPREADING GROUNDS
ENGINE REPLACEMENT AND PUMP_STATION UPGRADE (City of Long Beach),
Supervisorial District 4

Contractor: S. S. Mechanical Corporation, 17631 Metzler Lane, Huntington Beach,
California, 92647-6244

Project Description:

Replacement of diesel gas fueled engines with natural gas fueled engines, electrical
controls, right-angle gears, and pumps; removal of an underground diesel tank; and
other appurtenant work.

Project Completion Date:

The contractor completed the project on September 20, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $1,719,000.00
Actual costs of changes in work previously _

Approved by your Board 11,498.38
FINAL CONTRACT AMOUNT $1,730,498.38

HHH:ss
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PROJECT ID NO. FCC0001009 - CDR 525 - UPGRADE CORRUGATED METAL PIPE
(City of Santa Clarita), Supervisorial District 5

Contractor: Insituform Technologies, Inc., P.O. Box 1026, Chesterfield, Missouri 63006

Project Description:

Cleaning, video inspection, and lining of existing corrugated metal pipe and other
appurtenant work.

Project Completion Date:

The contractor completed the project on July 27, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract. :

Final Contract Amount:

Original contract amount : $126,647.00
Actual costs of changes in work previously
approved by your Board 31,086.00
FINAL CONTRACT AMOUNT $157.733.00
JAP:en
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PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL., (in the unincorporated
community of City Terrace), Supervisorial District 1

Contractor: ~ Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,
Suite 200, Anaheim, California 92801

Project Description:

Reconstruction of roadway pavement; construction of curb and gutter, sidewalk,
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and
pavement markings; and other appurtenant work.

Project Completion Date:

The contractor completed the project on July 13, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications, not anticipated in the original design, were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities and supplying equipment for the roadway reconstruction. The changes
resulted in a credit to the contract in the amount of $251,457.31.

Final Contract Amount:

Original contract amount $3,574,878.00
Actual costs of changes in work previously
approved by your Board 1,175,094.15
Changes in work authorized by the Director
of Public Works (251,457.31)
FINAL CONTRACT AMOUNT $4,498.514.84
SLK:ss
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PROJECT ID NO. RDC0013969, BOUQUET CANYON ROAD (in the unincorporated
community of Bouquet Canyon), Supervisorial District 5

Contractor: Granite Construction Company, P. O. Box 50085, Watsonville,
California 95077-5085

Project Description:

Roadway resurfacing and reconstruction and other appurtenant work.

Project Completion Date:

The contractor completed the project on July 25, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

In addition, the contractor requested 20 hours of overtime inspection, which resulted in
a credit to the contract.

Final Contract Amount:

Original contract amount | $1,452,606.50
Actual costs of changes in work previously
approved by your Board 154,205.92
Deduction for Overtime Inspection (1,050.00)
FINAL CONTRACT AMOUNT $1,605,762.42
JAP:ss



